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Notable Accomplishments

Fuel Offload - Sodium Bonded Fuel Disposition T-3 Cask

• Savannah River Packaging Technology (SRPT) has taken the lead for the fabrication of the 6CVL container 
to be used as the fuel canister in the T-3 Cask as required by the Safety Analysis Report for Packaging
(SARP) addendum. 

• The fabrication specification was drafted by FFTF Engineering and finalized by SRPT.  
• A contract with an experienced fabricator was placed this month with delivery of the 12 6CVLs scheduled 

for the June/July timeframe.  

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of February 2007.

FY 2007 Schedule/Cost Performance ($M)

Schedule Performance (+$0.1M/+0.6%): Fiscal year to date positive schedule performance is primarily 
due to the completion of prior-year scope, i.e., Disposable Solid Waste Casks (DSWC) tasks and the 
implementation of Baseline Change Request RL42-2007-001, “Defer Residual Sodium Removal and Achieve 
Surveillance and Maintenance state.”

Cost Performance ($0.0M/+0.1%): Fiscal year to date positive cost performance is primarily the result of 
the reduced effort needed to characterize aerosol filters due to lower than expected radiation levels. 

FY 2007 Funds vs. Spend Forecast ($M)

$ 41.7 $ 29.3 $ 12.3

Variance *

FFTF Project

Projected FY 2007 

Funding

FY 2007 Fiscal Year 

Spend Forecast

* Note: $9.9M of FY 2007 funding is designated for FY 2008 use.

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost 
Variance %

Budget At 
Completion

FFTF Project $11.4 $11.4 $11.4 $0.1 0.6% $0.0 0.1% $29.8

Numbers are rounded to the nearest $0.1M.
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FY 2007 Schedule/Cost Performance ($M), continued

Milestone Achievement

PBS MSN Title Type Due Date Actual Date Forecast 
Date

Status / 
Comments

RL-0042 M-081-10-T01 Submit Final Sodium Disposition 
Evaluation Report Target 07/31/07 07/31/07 On schedule

RL-0042 M-092-10 Submit Hanford Site Sodium 
Disposition Evaluation Report TPA 07/31/07 07/31/07 On schedule

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 1.9 1.8 2.8 2.2 2.6 3.1 2.5 2.6 2.7 2.2 2.8 2.5

Monthly BCWP 2.2 2.4 2.7 2.0 2.2

Monthly ACWP 1.7 2.6 2.6 2.0 2.4

FYTD BCWS 1.9 3.8 6.6 8.8 11.4 14.5 17.0 19.5 22.3 24.4 27.3 29.8

FYTD BCWP 2.2 4.6 7.2 9.3 11.4

FYTD ACWP  1.7 4.3 7.0 9.0 11.4
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